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Chapter 7 in the PMBOK® Guide 
5th Edition

Project Cost 
Management 
Management & Customers are always concerned with: 
How much a project is going to cost?  
(In relation to) ........................................................................................? 
Every Project boils down to Vitamin “M”  
-  with more of this, i.e., with a bigger budget, a project 
manager could avail more/experienced (albeit expensive) 
resources and probably deliver faster and more.........

“PMI”, “PMP”, & “PMBOK”, are registered marks of Project Management Institute, Inc. 
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Some potential culprits of project cost management:  
Poor estimates. Unrealistic budgets. ROI falling short of expectations.  
Just plain “poor financial management”.  
Does this sound familiar somehow? You will definitely need …………….. 
…………… ............ to know how to execute this process!

Rationale for Project Cost Management  
(Evaluating the cost of resources needed to complete project activities)

Cost is a resource sacrificed or foregone to achieve a specific objective or something 
given up in exchange for something desirable or necessary 

Costs are usually measured in monetary units like dollars or local currency 
Management & Customers are always concerned with: 

............................................ to cost?  
(In relation to) how much the project is going to .................................? 

This concern is addressed via the discipline of Project Cost Management which is: 
The management of cost related activities achieved by ..................... 
............, & reporting cost information 
This information will be used for ..........., ..........., ..........., and  
monitoring project costs 
The ability to influence cost is greatest at the early stages of the project, making early 
scope definition critical 

Project managers must ................................. besides having a realistic  
budget that they were involved in approving  

The project team may also want to consider: 
The “time value of money” in today’s context 
The effect of project decisions on the subsequent cost of using, maintaining,  
& supporting the product, service or result of the project – “lifecycle costing” 

Life Cycle Costing includes acquisition, operating, maintenance, and disposal costs
4
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Importantly document .......... about costs for the project 
E.g., If you assume that particular resources will be available or that a .......... 
will be available for large .........., you should note those assumptions 
When the project sponsor reviews your budget, he/she can review the .......... 
and clarify or challenge any .......... that  
might be .......... or unacceptable 

All plans are based on ........../........../.......... / ..........  
factors including accidents, etc., 

This is why plans should be .......... .......... during  
completion of the work 
Corrective actions should be taken when .........., (..........,  
.......... and ..........) problems occur 

If change requests are not accompanied by associated budgetary increases, 
some other .......... will become necessary – ask for it!  

Determine whether .......... expenses .......... 
Monitor and control instances of .......... 
Gain special approvals for .......... expenses 
.......... expense payments and invoice approvals 
Keep project and .......... plans up-to-date
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1.Direct Costs – are costs directly attributable to producing the products and 
services of the project (e.g., material, supplies, hardware, labor, travel, 
communication) and include: 
A.Fixed Costs – are costs that remain constant for the duration of the 

project (e.g., rental on a piece of equipment required) - Pay …….. and use 
as ………………………. 

B.Variable Costs – are costs that vary depending on conditions that are 
applied in the project (e.g., demand & supply of material) - Pay ……………… 

2.Indirect Costs or overheads – are costs that are not directly related to the 
products or services of the project, but are indirectly related to ……………….. 
……………….. 

These are typically representative of expenses that must be ………….. and 
therefore ……………. proportionately by more than one project (e.g., …………….., 
etc.)

Most PMs are normally expected to accumulate four categories of cost data: 
    1. Labor      2. Material      3. Other direct charges      4. …………….. 

Project managers can maintain reasonable control over …………., material, 
and other direct charges 
………………, on the other hand, are calculated yearly or monthly and 
applied retroactively to all applicable programs 
……………… reserves are often used to ………….. the effects of adverse 
changes in ………….. rates
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Risk Register for 
Mitigation Costs

Project Schedule: 
Time Frame for 
Resource 
Requirements

The Project’s  
Scope Statement

HR Plan: Staffing 
Attributes, 
Personnel Rates, + 
Monetary Rewards 
& Recognition

OPAs: Org’s Cost 
Estimating Policies & 
Templates,  Reusable 
Estimating Data & 
associated Lessons 
Learned 

EEFs: Market place 
reality wrt resource 
availability + terms & 
conditions + 
Resource cost rate

Not Mentioned but 
Implied: The 
Project’s Chart of 
Accounts

The Work Break- 
down Structure
The Project’s WBS 
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Allocate Cost To  
Work Activities  
(Determine Budget)

Develop Project’s 
Cost Management Plan 
• Mgmt. of Cost Variances 
• Cost Change Control 
• Performance Management 

Lessons Learned

Re-Plan

Manage  
Work Orders

Manage  
Procurements

Manage  
Disbursements

Performance 
Measurements 

Reports

Measurement Analysis 
& Corrective Action

Change 
Control
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tsProject’s 

Scope 
 Baseline
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Estimating software and formulas from books may produce "black box" estimates that lack 
qualification of one or many issues: 

What does the estimate include (prep-work, indirect expenses, clean-up, etc.)? 
What project conditions are being assumed (controlled environment, outdoors, etc)? 
What methodology (tools, equipment, procedure) is assumed? 
What labor proficiency (productivity) is assumed? 

In these cases, estimating becomes more of an art than a science 
Normally, there are discrepancies between conceptual cost estimates & project schedules  
- which are planned for later 
The variance between these 2 different cost figures could have serious consequences: 

If the estimate is too high: 
You could lose the bid (or budgetary approval) 
You could wind up wasting money (Parkinson's law: "work will expand to fill the time allowed!") 

If the estimate is too low: 
You could lose money on a hard dollar contract 
You risk overrunning the budget 

In an ideal situation, cost estimating and project planning must match up in a one to one 
relationship 
The only way to achieve this consistently is to actually base cost estimates upon detailed plans 
& schedules 
WBS and level of cost collection should consider not only the natural division of work but also 
consider future use of cost information 

Future proposals 
Comparative cost analysis - “best method of performance” 

Strive for consistency between the Estimating and Accounting “Chart of Accounts” 
Finance relates the WBS Code of Accounts Identifier with this Chart of Accounts - FYI 

Important to discern what level of cost detail is necessary and sufficient?
19
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5. Three point Estimates 
METHODOLOGY involves collecting 3 probable estimates for each task 

This method has a dual benefit of arriving at an expected cost and clarifying 
the range of uncertainty around the expected estimate 
– Which potentially helps to improve the accuracy of a single value estimate 

Owners for project WBS work packages need to specify 3 estimates minimally for 
their project (justifications should ideally be provided too!) 

1. Most Likely Estimate (MLE)  
This estimate should be correct 50% of the time, i.e., half the time 
the estimate is either too large or too small 

2. Optimistic Estimate (OE)  
This estimate should be correct 15% of the time because project 
activities rarely go as well as planned/hoped 

3. Pessimistic Estimate (PE)  
This estimate should be correct 85% of the time because the 
pessimistic estimate generally cannot completely factor in or cover 
all possibilities 

The overall work package estimate can then be derived using either the 
Triangular or Beta Distribution formulas 

Triangular Distribution Formula:   
              Mean = [MLE + OE + PE] / 3 
Beta Distribution Formula :  
              Mean = [(MLE * 4) + OE + PE] / 6  
This mean is the starting point of the estimate  

The normal distribution curve is shown in figure alongside 
The “mean” represents the probability 50% which means that this estimate may 
be correct only 50% of the time 
To increase the probability of correctness, the mean estimate should be padded
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Project activity resource estimating and cost estimating, which are central to project 
plan development, form the basis for the project’s cost budget which should be:  

…………………. 
Attainable, and 
Based on …………… and the …………………………………. 

This process is performed after the Define Activities, Estimate Durations & the 
Estimate Resources processes are completed, because the Project Budget typically 
maps back to scheduled activities 

May experience an upgrade after the Develop Schedule and Integrated Change Control 
processes and essentially follows the Estimate Costs Process 

The project planning team must accumulate all activity-related expenses for labor 
(based on ………….. and appropriate …………..), outsourcing, ………., materials, 
software, travel, support, …………., communication, services, and other non-…………, 
industry specific expenses required for the project

The overall project budget is the sum (or aggregation of ) of all of the bottom-up 
costs associated with project activities plus any project-level expenses for team 
acquisition, overhead, or other indirect costs allocated to the project.  
The project budget also includes any budget reserve that the team were able to 
establish during …………. ……………… planning.  
For longer projects, the PM may also need to consider factors such as …………… 
changes, contract ……………….., and the effects of …………………… 
The total of all these project costs forecast the project Budget At Completion 
(BAC) or the Project’s Official & Approved Budget.
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11

WBS Est'd
No. Description Cost 8 9 10 11 12 13 14 15 16 17 18 19

5 5

9 9

6 6

2

2 2

6 4

8 4 4 4

Total $76k 5 5 9 13 8 12 4 8 4 4 4

Construction Week

1.04.07 Brick Veneer

$10k

$18k

$12k

$2k

$4k

$10k

$20k

1.04.05 Insulation

1.04.06 Doors and Windows

1.04.03 Roof

1.04.04 Sheathing and Barrier

1.04.04 Foundation

1.04.02 Framing

Implementation of Cost Management Processes

De
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p 
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Work 
Breakdown
Structure

Activity
Durations

Chart of 
Accounts

Resource 
Req.

Resource
Rates

Expert
Opinion

Historical
Information

Do
cu

m
en

t C
os

t B
as

el
in

e

Allocate Cost to 
Work Activities

(Budget)

Implementation Of The Cost Management Processes
OPA: Fin. contrl proced.+ Hist. 
info & lessons learned, Fin. DB, 
+ cost estimating & budgeting 
policies, proced., & guidelines 

EEF: Org’s Culture, Str., 
Mkt conds., Currency 
rates, Resource rates, 
Org’s PMIS  Systems

7.1 PLAN COST MANAGEMENT: 
Creating the Cost Management 
Plan manage, expend, & control 
the project’s financial matters 

Project Charter: 
Summary budget 

+ Project cost 
approval reqmnts. 

Project Plan: 
Scope Baseline - 
WBS estims. + 

Sched. Baseline - 
Expense timing + 

other Risk, & 
Comm. decisions 

Project’s Cost Management Plan 
• Management of Cost Variances 
• Cost Change Control 
• Performance Management

Risk Register 
for Risk 
Response Costs

7.2 ESTIMATE COSTS: Developing 
an approximation of the monetary 
resources needed to complete 
project activities (Drawn up by 
experts, Analogy, Bottom-up, Top-
down, Parametric  estimates, etc.)

Project 
Schedule: 
Time Frame 
for Required 
Resources

HR Plan: Staffing 
Attributes, Salary 
+ Monetary 
Rewards & 
Recognitions

OPAs: Org’s Cost Estimating 
Policies & Templates,  
Reusable Estimating Data & 
associated Lessons Learned

EEFs: Market place 
reality wrt resource 
availability + terms, 
conditions, & rates

Not Mentioned 
but Implied: The 
Project’s Chart 
of Accounts

Activity Cost 
Estimates: The 
quant. assessments 
of the probable 
costs required to 
complete project 
work (packages)

Basis of Estimates: 
Documents supporting 
details for the estimates 
including associated 
assumptions, constraints, 
range of possible estimates, 
& confidence level

The Project 
Scope 

Statement

The WBS

The WBS 
Dictionary

Project Scope Baseline

+

+

7.3 Determine Budget: 
Aggregating the estimated 
costs of individual activities  
or work packages to establish 
an authorized cost baseline. 
This cost baseline includes all 
authorized budgets, but 
excludes requested/necessary 
management reserves Resource Calendars: Provide 

perspective on the time-line for 
resources for the project. This 
will also evidence resource 
costs over the project’s duration

Project Schedule: 
includes planned start & finish 
dates for activities, milestones, 
work packages, planning 
packages,& control accounts. 
This info. can be used to 
aggregate costs to the calendar 
periods when costs are planned 
to be incurred 

Cost Performance Baseline: 
The authorized time-phased 
Budget At Completion (BAC)   
used to measure, monitor, & 
control the overall cost 
performance on the project

Project Funding 
Requirements.: 
Total funding 
requirements & 
periodic funding 
requirements

OPAs: Org. Cost-budgeting 
Policies, Procedures & 
Guidelines, Budgeting Tools & 
mandated Reporting Methods

App. Contract 
Information & 
costs for bought 
products, services, 
or results must be 
included in the 
project’s budget

Purpose of Budget Development 
To identify .................... to produce the 
project .......... 
To produce an accurate .......... of 
project .......... 
To obtain approval for .......... .......... 
To provide a basis for .......... and .......... 
spending
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Cost control is equally important to all companies, regardless of size 
Small companies generally have tighter monetary controls because ............ 
Large companies may have the luxury to spread project losses ..........., and may 
be able to afford popular .......... to assist with the discipline of better project cost 
control - but all losses hurt organizations! 

Cost control is not only “monitoring” costs and recording data, but also ....... 
the data in order to .................. before it is too late 

Cost control should be performed by all personnel who incur costs, not merely the 
project office 

Cost control implies good cost management, which must include: 
Cost estimating 
Cost accounting  
Project cash flow 
Company cash flow  
Direct labor costing 
Overhead rate costing  
Other tactics, such as incentives, penalties, and profit-sharing 

Cost control is central to project plan execution 
It follows ...................... in the project-tracking cycle 
It is necessary in any cycle 
where .............. ................. ............... ............................... measurements 
exceed ................... limits 

48

http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com
http://www.managementoring.com


Being judicious with the project’s financials

PMCONCERT 
For PMBOK® Guide Edn 5 

Chapter 7: Slide     of 68  
Project Cost Management 

This Project Management Series course material is the 
corporate intellectual property of Managementoring Services

ww
w.m
an
age
me
nto
rin
g.c
om

EVM is a tool that allows both Buyer & Seller (contractor)  
PMs visibility into cost & schedule planning, versus  
associated performance, as the project is progresses 

This visibility not only provides insight to project performance,  
(at current point of time), but also provides .................... 
probable .................. project completion cost 
The implementation of an EVMS is a recognized function of good 
program/project management today    ! 

It ensures that .............., and ............... aspects of the project 
are truly integrated and: 

Relates time-phased budgets to specific contract tasks and/or the 
SOW 
Indicates ......................... 
Properly relates cost, schedule and technical accomplishment 
Is valid, timely, and facilitates necessary .............. and ......... of 
data 
Allows for statistical estimation of ............... costs 
Supplies ............. with information at a practical level of ......... 
Is derived from the same EVMS used by the ......... to manage the 
contract

☺

Earned Value Management (Evm)  
(Compares What You Got For What You Spent)
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   PV= $ 200
PV=$ 200

PV= $ 100

Monday     Tuesday    Wednesday  Thursday     Friday  
!100%=$50 
Spent $60

!80%=$120 
 Spent $130

!25%=$50 
 Spent $60

PV=$ 50
PV=$ 150

Indicates completed  
 work or value earned

A
B

C
D
E

s
t
a
t
u
s

Should Complete   PV= $ 50+150+100 = $ 300 
Actually Complete EV=$ 50+120+50    = $ 220  
Actually Spent        AC=$ 60+130+60    = $ 250  
OUR ASSESSMENT OF THE SITUATION REVEALS: 
Cost Variance (CV)    =EV-AC=220-250 = -ve $30 (over budget)  
Sched. Variance (SV) =EV-PV=220-300 = -ve $80 (behind schedule) 
Cost Perf. Index (CPI)    =EV/AC=220/250 = .88   
                                                     ~ 88 Cents per $ spent 
Sched. Perf. Index (SPI) =EV/PV=220/300 = .733 
                                                     ~ Progress @ 73% per hour worked
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EAC/LRE

{ {}

Today

Enables the project manager to discern:  
1. ________ completed   
2. ___________ work

▬PV 
▬EV  
▬AC

Verifiable/completed deliverables ready as on 
date or Earned Value (EV)  

Budgeted Cost of Work Performed (BCWP)

Project Budget spent as 
on date (AC)  

Actual Cost of Work 
Performed (ACWP) 

Present Cost  
Variance {

Project Plan for cash to be 
expended for deliverables that 
should be complete=Planned 

Value as on date (PV)  
Budgeted Cost of Work 

Scheduled (BCWS)

Planned & Committed 
Completion Schedule  
for all deliverables

} VAC=BAC-EAC 
VAC i.e., Projected  

Cost Overrun

Projected actual 
Completion of 
all deliverables{

Projected 
Project SlippageSchedule Variance 

w.r.t. Cost Plan 

Schedule Variance 
w.r.t. Time now

Mar-13   Apr-13   May-13  Jun-13  Jul-13  Aug-13  Sept-13  Oct-13 

EAC = Estimate At Completion  
LRE = Latest Revised Estimate
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Ev Sample Problem – Solved!

Work 
Unit

Completion 
Date

Approved
Budget 
($ '000) 

 PV

Work 
Performed 

($'000)  
EV

Actual 
Cost 

($'000)  
AC

A 15th Mar 9 13 16

B 1st Mar 15 12 14

C 1st Apr 14 10 14

D 15th Apr 9 13 11

E 1st May 22 14 16

  69      62 71

 BAC 200   

1. CV = EV - AC  
           (62 - 71 = -9) 

2. SV = EV - PV 
           (62 – 69 = - 7) 

3. CPI = EV/AC  
           (62/71 = .873) 

4. SPI = EV/PV  
           (62/69 = .898) 

5. EAC = BAC/CPI  
(If the same trend continues)  
          (200/.87 =229.88)

7. Percent Complete? = EV/BAC (62/200 = 31%) 

8. Percent Spent? = AC/BAC (71/200 = 36%) 

9. What can be inferred about this project?  
        Over cost and a little behind schedule

Refer to PMBOK® 
GuideSection 7.3.2.2 for 
more clarity on EAC

Σ = Σ =Σ =

This is the project’s funding 
requirement to complete 
the remaining work at this  
Work/Spend rate

What this project 
is going to cost 
at its end, at this 
Work/Spend Rate

We are over the 
budget by $ 9,000 
at this point in time

This is a (bad/-ve) 
Schedule overrun 

situation

Productivity is 
87% of the plan

This project 
is(~10%) off the 
planned schedule 

6. EAC = AC+ ETC  
    ETC = EAC – AC  
              (230-71 = 159)

Remember to ……… ………… …….… ……… ………… …….… ……… 
………… …….… ……… ………… …….… ……… ………… …….… ……… 
………… …….… ……… ………… …….… ……… ………… …….… ……… 
………… …….… ……… ………… …….… ……… ………… …….… ……… 
………… …….… ……… ………… …….… ……… …………  
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